COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2017

ESTI MATE SUMVARY 09: 20: 01
CONTI D C17136R- ALT ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 17136R- ALTB2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.0 DAYS TI VE ALLOW 144 CALENDAR DAYS
SH 14: 1-25 EAST TO WR 23 PERCENT TI ME: 99.31 ORI G TI VE ALLOW 138 CALENDAR DAYS
PRQJECT NO STA 0142-051 - PCCP Al't
SH 14: 1-25 EAST TO WR 23 - PCCP Al't
NAVE OF RQAD: 014C
PRQJECT COUNTI ES: WELD, REG ON 4 LAR MER
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 03/ 06/ 2017 DATE TI ME STARTED 07/ 06/ 2015
P. O BOX 4356 DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2015 DATE TI ME STOPPED 11/18/2016
DATE CONTRACT EXECUTED 06/ 22/ 2015 DATE ACCEPTED 11/ 18/ 2016
ENGLEWOOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 13, 863, 440. 97 PARTI Cl PATI NG $ 13,860, 233. 57 $ 0. 00
AWARD PRQIECT AMT: $ 12, 225,693.07 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 98% TOTAL EARNI NGS 13, 860, 233. 57 0.00
FUNDS AVAI LABLE: $ 3,207.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 860, 233. 57 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 183, 385. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 860, 233. 57 183, 385. 40
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 13, 860, 233. 57 183, 385. 40
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 183, 385. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 173. 30000 1. 000 1,173.30
0010 202-00010 Renoval of Tree 4.000 4. 000
EACH 0. 000 0. 00
271. 03000 4. 000 1,084.12
0015 202-00011 Tree Trinmmng Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
147. 84000 0. 000 0. 00
0020 202-00012 Renoval of Tree Stunp Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
197. 12000 0. 000 0. 00
0025 202- 00035 Renoval of Pipe 925. 000 925. 000
LF 0. 000 0. 00
20. 31000 925. 000 18, 786. 75
0030 202- 00090 *Renoval of Delineator 141. 000 141. 000
EACH 0. 000 0. 00
2.99000 141. 000 421.59
0035 202-00202 Renoval of CQutter 66. 000 66. 000
LF 0. 000 0. 00
9. 86000 66. 000 650. 76
0040 202-00203 Renoval of Curb and Cutter 79. 000 79. 000
LF 0. 000 0. 00
9. 86000 79. 000 778.94
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 40, 254. 000 40, 253. 000
SY 0. 000 0. 00
4. 06000 40, 253. 000 163, 427. 18
0050 202- 00250 *Renoval of Pavenent Marking 102, 690. 000 102, 690. 000
SF 0. 000 0. 00
1. 24000 102, 690. 000 127, 335. 60
0055 202- 00500 Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00

1, 151. 01000 2.000 2,302.02
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of G ound Sign 144. 000 144. 000
EACH 0. 000 0. 00
49. 77000 144. 000 7,166. 88
0065 202- 00825 *Removal of Flashing Beacon Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
497. 72000 0. 000 0. 00
0067 202-01000 Rem Fence Added |tem MCR 007 1, 027. 000 1, 027. 000
LF 0. 000 0. 00
1. 09000 1, 027. 000 1, 119. 43
0070 202-01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
276. 45000 1. 000 276. 45
0075 202- 04002 G ean Cul vert 19. 000 19. 000
EACH 0. 000 0. 00
1, 478. 37000 19. 000 28, 089. 03
0080 203-00060 Enbanknent Material (Conplete In Place) 367. 000 367. 000
CY 0. 000 0. 00
16. 75000 367. 000 6, 147. 25
0085 203-01500 Bl adi ng 107. 500 107. 500
HOUR 0. 000 0. 00
81. 00000 107. 500 8, 707.50
0090 203-01510 Backhoe 39. 500 39. 500
HOUR 0. 000 0. 00
105. 00000 39. 500 4, 147. 50
0095 203-01597 Pot hol i ng 50. 500 50. 500
HOUR 0. 000 0. 00
250. 00000 50. 500 12, 625. 00
0100 203-01620 Sweepi ng Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 206- 00000 Structure Excavation 102. 000 102. 000
CY 0. 000 0. 00
19. 71000 102. 000 2,010. 42
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0107 206- 00066 Str Bkfl (FF Ash) Added Item MCR 007 45. 000 45. 000
CY 0. 000 0. 00
135. 00000 45. 000 6, 075. 00
0110 208-00002 Erosion Log (12 Inch) 3, 743. 000 3, 743. 000
LF 0. 000 0. 00
3.28000 3, 743. 000 12, 277.04
0115 208- 00035 Aggr egat e Bag 128. 000 128. 000
LF 0. 000 0. 00
7.93000 128. 000 1, 015. 04
0120 208- 00045 Concrete Washout Structure Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
793. 30000 0. 000 0. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 685. 76000 1. 000 1, 685.76
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 31. 750 31.750
HOUR 0. 000 0. 00
49. 58000 31. 750 1,574.17
0135 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 500 8. 500
HOUR 0. 000 0. 00
89. 25000 8.500 758. 63
0140 208-00106 Sweepi ng (Sedi nent Renoval ) 71. 000 71. 000
HOUR 0. 000 0. 00
119. 00000 71. 000 8, 449. 00
0145 208- 00206 Erosi on Control Supervisor 57. 500 57. 500
DAY 0. 000 0. 00
197. 12000 57.500 11, 334. 40
0150 210-00011  *Reset Mailbox Structure (Type 1) 14. 000 14. 000
EACH 0. 000 0. 00
179. 18000 14. 000 2,508. 52
0155 210- 00012 *Reset Mailbox Structure (Type 2) 3. 000 3. 000
EACH 0. 000 0. 00
258. 81000 3. 000 776. 43
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210- 00013 *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
398. 17000 2.000 796. 34
0165 210-00827 *Reset Pull Box 4.000 3. 000
EACH 0. 000 0. 00
703. 38000 3. 000 2,110. 14
0170 210-01130 *Reset CQuardrail Type 3 281. 000 281. 000
LF 0. 000 0. 00
17. 84000 281. 000 5, 013. 04
0175 210- 04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
448. 44000 5. 000 2,242.20
0180 210- 04050 Adj ust Val ve Box Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
320. 31000 0. 000 0.00
0185 210- 04051 Adj ust Val ve Box (Special) Deleted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
123. 20000 0. 000 0.00
0190 211-02230 Grouting Connection 1. 000 1. 000
EACH 0. 000 0. 00
739. 18000 1. 000 739.18
0195 212-00006 *Seedi ng (Native) 1. 600 1. 600
ACRE 0. 000 0. 00
631. 39000 1. 600 1, 010. 22
0197 213-00004 Mil ching (Weed Free Straw) Added Item MCR 007 0. 700 0. 700
ACRE 0. 000 0. 00
900. 00000 0. 700 630. 00
0200 212-00032 *Soi | Conditioning 1. 600 1. 600
ACRE 0. 000 0. 00
631. 39000 1. 600 1, 010. 22
0203 213-00061 Mul ch Tacki fier Added Item MCR 007 100. 000 100. 000
LB 0. 000 0. 00

4. 00000 100. 000 400. 00



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 4,348. 100 4, 348. 100
d ass
SY 0. 000 0. 00
1. 58000 4,348. 100 6, 870. 00
0210 304- 06009 *Aggregat e Base Course (O ass 6) (Special) 22,127. 470 22,127.470
TON 0. 000 0. 00
17. 00000 22,127. 470 376, 166. 99
0211 304-07000 ABC (CL 7) ABC Cass 7 for Shoul dering 978. 530 978. 530
TON 0. 000 0. 00
17. 00000 978. 530 16, 635. 01
0212 304- 06008 ABC (CL 6) (Spec) 662. 000 662. 000
CY 0. 000 0. 00
30. 99000 662. 000 20, 515. 38
0214 304-06008  ABC (CL 6) (Spec) 0. 000 0. 000
CY 0. 000 0. 00
30. 99000 0. 000 0. 00
0215 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 332.970 332. 970
TON 0. 000 0. 00
239. 26000 332.970 79, 666. 40
0220 412-00800 *Concrete Pavenment (8 Inch) 222,718. 800 222,718. 800
SY 0. 000 0. 00
39. 00000 222,718. 800 8, 686, 033. 20
0225 506-00212 Riprap (12 Inch) 96. 000 96. 000
CY 0. 000 0. 00
103. 69000 96. 000 9,954. 24
0230 601- 01000 Concrete Cass B 9. 500 9. 500
CY 0. 000 0. 00
601. 20000 9. 500 5,711. 40
0235 601-04000 Concrete Cass E 4, 493. 100 4, 493. 100
CY 0. 000 0. 00
213. 00000 4,493. 100 957, 030. 30
0240 602- 00000 Rei nforcing Steel 367. 900 367. 900
LB 0. 000 0. 00

0. 99000 367. 900 364. 22
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PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
(Conplete In
LF 0. 000 0. 00
181. 34000 208. 000 37,718.72
0250 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 3.000 3. 000
EACH 0. 000 0. 00
2,797. 82000 3. 000 8, 393. 46
0253 603-10180 18 In CSP Added Item MCR 007 100. 000 100. 000
LF 0. 000 0. 00
105. 00000 100. 000 10, 500. 00
0255 603-10240 24 Inch Corrugated Steel Pipe 41. 000 41. 000
LF 0. 000 0. 00
97. 97000 41. 000 4,016. 77
0260 603-10600 60 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0. 00
184. 65000 10. 000 1, 846. 50
0263 603-30018 18 In SES Added Item MCR 007 14. 000 14. 000
EACH 0. 000 0. 00
363. 88000 14. 000 5,094. 32
0265 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 451. 40000 3. 000 4, 354. 20
0267 603-30060 60 In SES Added |tem MCR 007 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0270 603-50015 15 Inch Plastic Pipe 135. 000 135. 000
LF 0. 000 0. 00
72.13000 135. 000 9, 737.55
0275 603-50024 24 Inch Plastic Pipe Deleted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
98. 56000 0. 000 0. 00
0276 203-00000 Uncl Excav MCR 1, 530. 000 1, 530. 000
CcY 0. 000 0. 00
15. 00000 1, 530. 000 22, 950. 00
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PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 900. 000 900. 000
LF 0. 000 0. 00
19. 40000 900. 000 17, 460. 00
0285 606-01460 *Medi an Ter m nal 1. 000 1. 000
EACH 0. 000 0. 00
4,207. 14000 1. 000 4,207. 14
0290 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 809. 52000 2.000 3,619. 04
0295 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 511. 000 1,511. 000
LF 0. 000 0. 00
5.23000 1, 511. 000 7,902.53
0300 609-21020 Curb and Qutter Type 2 (Section I1-B) 84. 000 84. 000
LF 0. 000 0. 00
13. 80000 84. 000 1, 159. 20
0305 612- 00036 *Del i neator (Flexible) (Square Base) 713. 000 713. 000
EACH 0. 000 0. 00
82. 62000 713. 000 58, 908. 06
0310 612-00039 *Del i neator (Flexible) (Surface Munted) Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
79. 63000 0. 000 0. 00
0315 614-00011 *Sign Panel (Qass I) 299. 600 299. 600
SF 0. 000 0. 00
17. 92000 299. 600 5, 368. 83
0320 614-00012 *Sign Panel (Cass I1) 1,176. 100 1, 176. 100
SF 0. 000 0. 00
20. 90000 1,176. 100 24, 580. 49
0325 614-00013 *Sign Panel (Cass I11) 15. 000 15. 000
SF 0. 000 0. 00
25. 88000 15. 000 388. 20
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 469. 500 469. 500
LF 0. 000 0. 00
13. 94000 469. 500 6, 544. 83
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 42. 000 42.000
EACH 0. 000 0. 00
139. 36000 42.000 5, 853. 12
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 364. 000 1, 364. 000
LF 0. 000 0. 00
27.87000 1, 364. 000 38,014. 68
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 117. 000 117. 000
EACH 0. 000 0. 00
209. 04000 117. 000 24, 457. 68
0350 614-80000 *Fl ashi ng Beacon Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
6, 470. 32000 0. 000 0. 00
0355 614-80385 *Runble Strip 50, 029. 000 50, 029. 000
LF 0. 000 0. 00
0. 27000 50, 029. 000 13, 507. 83
0357 615- 65005 Irrig Diversion Str Added |tem MCR 007 1. 000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0358 619-50640 8 In Plastic Pipe MR 190. 000 190. 000
LF 0. 000 0. 00
84.50000 190. 000 16, 055. 00
0360 621-00450 *Det our Pavenent 611. 000 611. 000
SY 0. 000 0. 00
124. 98000 611. 000 76, 362.78
0365 624-20024 24 Inch Drainage Pipe (dass 0) 739. 000 739. 000
LF 0. 000 0. 00
76. 62000 739. 000 56, 622. 18
0370 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
61, 672. 54000 1. 000 61, 672. 54
0375 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
317, 491. 00000 1. 000 317, 491. 00
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
27, 255.17000 1. 000 27, 255. 17
0385 627-00005 *Epoxy Pavement MarKking 812. 000 812. 000
GAL 0. 000 0. 00
85. 11000 812. 000 69, 109. 32
0390 627-00011 *Pavenent Marking Paint (Waterborne) 1, 997. 900 1, 997. 900
GAL 0. 000 0. 00
42. 31000 1, 997. 900 84, 531. 15
0395 627-30205 *Ther nopl astic Pavenent Marking (Wrd-Synbol) 1, 160. 000 1, 160. 000
SF 0. 000 0. 00
17. 92000 1, 160. 000 20, 787. 20
0400 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 544. 000 1, 544. 000
SF 0. 000 0. 00
13. 94000 1, 544. 000 21, 523. 36
0405 629-01031 *Survey Mnunent (Type 3A) 15. 000 15. 000
EACH 0. 000 0. 00
394. 23000 15. 000 5,913. 45
0410 630-00000 *Fl aggi ng 24,923. 000 24, 923. 000
HOUR 0. 000 0. 00
30. 00000 24, 923. 000 747, 690. 00
0415 630- 00007 *Traffic Control |nspection 6. 000 6. 000
DAY 0. 000 0. 00
99. 54000 6. 000 597. 24
0420 630- 00012 *Traffic Control Management 247. 000 247.000
DAY 0. 000 0. 00
575. 00000 247.000 142, 025. 00
0425 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 6. 000
EACH 0. 000 0. 00
696. 80000 6. 000 4,180. 80
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
199. 09000 12. 000 2,389.08
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 78. 000
EACH 0. 000 0. 00
59. 73000 78. 000 4, 658. 94
0440 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 110. 000
EACH 0. 000 0. 00
99. 54000 110. 000 10, 949. 40
0445 630-80343 *Construction Traffic Sign (Panel Size C 17. 000 17.000
EACH 0. 000 0. 00
119. 45000 17. 000 2,030. 65
0450 630- 80355 *Portabl e Message Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
7,963. 47000 8. 000 63, 707. 76
0455 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 493. 15000 1. 000 1, 493. 15
0460 630- 80360 *Drum Channel i zi ng Devi ce 1, 150. 000 1, 150. 000
EACH 0. 000 0. 00
54. 75000 1, 150. 000 62, 962. 50
0465 630- 80380 *Traffic Cone 250. 000 250. 000
EACH 0. 000 0. 00
11. 95000 250. 000 2,987.50
0470 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 2. 000
(Temporary) EACH 0. 000 0. 00
4, 479. 45000 2.000 8, 958. 90
0475 630- 85041 *Mobi | e Attenuator Del eted Fm 105 0. 000 0. 000
DAY 0. 000 0. 00
472. 83000 0. 000 0. 00
0480 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
163, 888. 14000 1. 000 163, 888. 14
0485 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70013 F/ A Concrete Paverment |ncentive 465, 000. 620 465, 000. 620
F A 0. 000 0. 00
1. 00000 465, 000. 620 465, 000. 62
0500 700-70016 F/ A Fuel Cost Adj ustnent -1, 869. 630 -1, 869. 630
FA 0. 000 0. 00
1. 00000 -1, 869. 630 -1,869.63
0505 700- 70018 F/ A Roadway Snoot hness | ncentive -8,797.300 -8,797.300
FA 0. 000 0. 00
1. 00000 -8,797.300 -8,797.30
0510 700-70021 F/ A On- The-Job Trai nee 3, 637.000 3, 637. 000
HOUR 0. 000 0. 00
1. 00000 3, 637. 000 3,637.00
0515 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70130 F/ A Repair Cay Pipe Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0521 700- 70100 F/ A Rel ocate Rel ocate ELCO Water Line 0. 000 0. 000
FA 0. 000 0. 00
0. 00000 0. 000 0. 00
0522 700- 70100 F/ A Rel ocate ELCO Water Line 34, 951. 950 34, 951. 950
FA 0. 000 0. 00
1. 00000 34, 951. 950 34,951. 95
0525 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 900- 00006 Added Item (Dol lar)/ Overwei ght Loads - 80. 000 -2, 580. 000
DOL 0. 000 0. 00
1. 00000 -2,580. 000 -2,580.00
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PON: 17136R- ALTB2 ESTI MATE RUN 03/ 06/ 2017
PRQIECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0009 09: 20: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70034 F/ A Mag Chl oride Application MR 17, 289. 000 17, 289. 000
FA 0. 000 0. 00
1. 00000 17, 289. 000 17, 289. 00
0600 900- 00006 Added Item (Dol lar)/ Early Conpletion Incentive 409, 994. 000 409, 994. 000
DOL 0. 000 0. 00
1. 00000 409, 994. 000 409, 994. 00

(=}

CAT 0200 CURRENT AMI  $ 13, 824, 510. 63 $ .00 $13, 821, 303. 19

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
14, 783. 67000 1. 000 14, 783. 67
0535 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
19, 711. 56000 1. 000 19, 711. 56
0540 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 478. 37000 3. 000 4,435. 11
CAT 0400 CURRENT AMI  $ 38,930.34 $ 0.00$ 38, 930. 34

o

PRQJIECT TOTAL CURRENT AMI $ 13, 863, 440.97 $ .00 $13, 860, 233. 53



